16 September 1981

5X1	MEMORANDUM FOR (See Distribution) FROM:	
	SUBJECT: M-28 Replacement Team Meeting (U)	
	1. On September 11, 1981 the M-28 Replacement Team held its second meeting. In attendance were the following:	
5X1	OC/CSB OC/CSB HRD CSD CSD CSD DND OC/CSB	
	OC/CSB OC/CSB OC/CSB FND FND	25X
	2. The functional specifications that were presented at the last meeting were carefully reviewed. The team decided that the functions should be divided into three following categories:	
•	 A. Mandatory: 1. Operation on or off-line. 2. Multiport 3. ASCII and BAUDOT from 75 to 2400 baud. 4. Conversational mode. 5. Simultaneous send receive and compose. 	٠
	 B. Nice to have: 1. Split screen. 2. Pre-formatted messages i.e. channel check, QRT, QRV, ORQ. 3. Message formation and validation including file time. 	
		25X
	WARNING MOTICE INTELLIGENCE DUBCES AND METHODS INVOLVED	

Approved For Release 2005/07/12 : CIA-RDP88-00893R000200030004-6

Approved For Release 2005/07/12: CIA RDP88-00893R000200030004-6

SUBJECT: M-28 Replacement Team Meeting (U) (Continued) B. Nice to have: (continued) Punch tape on ZPO. AUTO TI GENERATION 5. Postpone: Auto TI (accountability). Statistical logging for accounting purposes. will resolve the issue of automatic 25X1 paging of incoming messages by the next meeting. 25X1 The Test Plan and the Project Plan were discussed briefly. No major revisions were presented. 25X1 briefed the group on the test facilities. and cautioned that available time may be tight until January 1982. The team indicated that a representative from the Technical Support Section would be beneficial. (FND) will arrange for someone from (TSS) present at the next meeting. The next meeting will be held October 9 at 0900 in 25X1 the Engineering conference room (3D41). 25X1 Distribution: Orig -25X1

1 - OC-ED/CSB Chrono

25X1